BCT ACTION ITEMS

BCT February 2015 Conference Call Action item Status
Performance Based Remediation at Former Williams AFB
Contract No. FA8903-09-D-8572, Task Order 0002

| BCT Action ltems

108 | $S024 (OU4) DEUR finalization and recording | AF $S5024 City of Mesa issued signed DEUR to ADEQ for review on
1/27/2015. ADEQ (G. Ziegler and W. Miller) processing
DEUR for review and signatures, expected in 2-4 weeks
(as of 24 Feb). AF has account funded for DEUR fee, and
has initiated process for payment.

116 | AF to update BIA on LF004 AF LFO04 Ongoing. September call held with BIA/AF legal to discuss
mechanics of the future property transfer. Env. update
sent to BIA 10/7/2014. GRIC was notified of schedule for
HGL archeological monitoring. Sept. RAB slides sent to
GRIC.

117 | Keep ADEQ up to date on stakeholder AF Coordination occurring with Airport, ASU, City of Mesa,

communication Army Reserve, and other stakeholders regarding Full
Steam Ahead Event.
120 | ADEQ has question on Facility 1013 DEUR AF/ADEQ Fac. 1013 | ADEQ to follow up with the City of Mesa to correct parcel
ID number; change fee will be waived due to minimal
change. AF to request notification when this is complete.
Gwenn Ziegler issued report letter to City 12/2014 and
requested the City to note the parcel id change on their
submittal.
124 | Reach out to RAB members on participation AF Ongoing. Linda G. continuing pre-calls to RAB members
to facilitate participation.
145 | ST012 video and poster Team ST012 Video link and posters prepared for September 2014 RAB
posted to sharepoint site. PA working on videos for
ST012 and Williams’ redevelopment. Redevelopment
video link distributed 1/15/2015. ST012 video being
completed for March Event/RAB.
139 | Issue annual basewide groundwater contour | AMEC Active Next update due in 2015 based on 2014 data.
update (based on sites where contour data is GW sites
available) using November results

147 | Provide status of AF PFC historical research | AF Basewide | Contract modification for PFC preliminary assessment
project to team and Harry Hendler. (non-FTA) was completed 2 Feb 2015.

148 | ADEQ and EPA requested advance | AMEC Active Ongoing. (Complete for major startups - No longer

notification of key system component start ups. sites needed?)
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149 | Discuss DV ceremony at ST012 Team STO012 March 24, 2015. Event and concept paper discussed in
January 2015 BCT call. Update and status discussion
planned for February 2015 BCT call.

152 | EPA and AF to discuss manpower re: NPL | AF/EPA Basewide | Phil Mook to contact Loren Henning. Coordination to

deletion. occur as needed concurrent with Draft NOIPD submittal
for Region 9/ADEQ review.

153 | Airport received bill for tank fees for period | AF/ADEQ AF tanks | Cathy and Wayne to check with AF and ADEQ,

prior to base closure including $11,000 in respectively.
interest.

155 | Partial NPL Deletion ~ check timing in | Team Basewide | Publication of NOIPD must be preceded by State

sequence for ADEQ concurrence Concurrence. Team coordination needed between Draft
NOIPD submittal for Region 9/ADEQ review and Draft
Final NOIPD for EPA HQ review to establish concurrence
prior to NOIPD publication.
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